COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/25/2021

ESTIMATE SUMMARY 17:18:28
CONTID: C24128 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 24128-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.0 DAYS TIME ALLOW:  4/26/2023 ? FIXED COMPLETION DA”
I-25 EXPRESS LANES SEGMENT 6 CP 4 PERCENT TIME: 12.54 ORIG TIME ALLOW: 4/26/2023 ? FIXED COMPLETION DA

PROJECT NO: NHPP0253-283
1-25 EXPRESS LANES SEGMENT 6 CP 4, CMGC

NAME OF ROAD:

PROJECT COUNTIES:  WELD LARIMER
CONTRACTOR:
RLW/SEMA , A Joint Venture PAY PERIOD ENDING 03/20/2021 DATE TIME STARTED 12/01/2020
9351 Grant Street DATE LET 09/18/2020 DATE WORK BEGAN
Suite 110 DATE AWARDED 10/16/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/03/2020 DATE ACCEPTED
Thornton CO 80229 (801)617-1727 DATE NOTICE TO PROCEED 12/01/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 37,279,887.73  PARTICIPATING $  4,254,514.00 $ 2,165,698.38
AWARD PROJECT AMT: $ 35,653,936.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.41% TOTAL EARNINGS 4,254,514.00 2,165,698.38
FUNDS AVAILABLE: $ 33,025373.73  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,254,514.00 2,165,698.38
TOTAL CLAIMS: $ 0.00 RETAINAGE -83,647.54 -37,753.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,170,866.46 2,127,944.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,170,866.46 2,127,944.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,127,944.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.102
LS 0.159 15,923.80
100,149.69000 0.261 26,139.07
0010 202-00001 Removal of Structure (Irrigation) 1.000 0.000
EACH 0.000 0.00
2,602.35000 0.000 0.00
0015 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
1,345.28000 3.000 4,035.84
0016 202-00010 Rem Tree Additional 16.000 16.000
EACH 0.000 0.00
417.94000 16.000 6,687.04
0020 202-00015 Removal of Headwall 2.000 0.000
EACH 0.000 0.00
2,291.45000 0.000 0.00
0025 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
1,301.18000 0.000 0.00
0030 202-00021 Removal of Manhole 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0035 202-00025 Removal of Ditch Lining 497.000 0.000
LF 0.000 0.00
11.62000 0.000 0.00
0040 202-00026 Removal of Slope and Ditch Paving 0.000 0.000
Sy 0.000 0.00
22.17000 0.000 0.00
0041 202-00026 Rem S and D Pave -CMO 4 476.000 0.000
SY 0.000 0.00
41.87000 0.000 0.00
0045 202-00030 Removal of Water Service 1.000 0.000
EACH 0.000 0.00

1,513.75000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00032 Removal of Valve 0.000 0.000
EACH 0.000 0.00
975.19000 0.000 0.00
0055 202-00035 Removal of Pipe 723.000 0.000
LF 84.000 2,824.92
33.63000 84.000 2,824.92
0060 202-00035 Removal of Pipe (8" PVC Waterline) 0.000 0.000
LF 0.000 0.00
44.88000 0.000 0.00
0065 202-00036 Removal of Pipe (Special) (10" AC 0.000 0.000
LF 0.000 0.00
52.75000 0.000 0.00
0070 202-00036 Removal of Pipe (Special) (4" AC) 0.000 0.000
LF 0.000 0.00
52.45000 0.000 0.00
0075 202-00037 Removal of End Section 8.000 0.000
EACH 2.000 1,798.62
899.31000 2.000 1,798.62
0080 202-00090 *Removal of Delineator 9.000 6.000
EACH 0.000 0.00
27.16000 6.000 162.96
0084 202-00210 Rem Conc Pavement 2,745.000 0.000
SY 0.000 0.00
21.45000 0.000 0.00
0085 202-00212 Removal of Concrete Pavement (Special) 0.000 0.000
Sy 0.000 0.00
21.45000 0.000 0.00
0090 202-00220 Removal of Asphalt Mat 4,425.000 0.000
Sy 62.000 467.48
7.54000 62.000 467.48
0095 202-00240 Removal of Asphalt Mat (Planing) 0.000 0.000
Sy 0.000 0.00

7.99000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0096 202-00250 Rem Pavement Marking 300.000 159.000
SF 0.000 0.00
2.21000 159.000 351.39
0100 202-00810 *Removal of Ground Sign 7.000 0.000
EACH 0.000 0.00
162.94000 0.000 0.00
0105 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
54.31000 0.000 0.00
0110 202-00827 Removal of Pull Box 7.000 0.000
EACH 0.000 0.00
278.20000 0.000 0.00
0115 202-01000 *Removal of Fence 1,998.000 0.000
LF 972.000 1,321.92
1.36000 972.000 1,321.92
0120 202-01130 *Removal of Guardrail Type 3 1,524.000 774.000
LF 299.000 1,070.42
3.58000 1,073.000 3,841.34
0125 202-01170 Removal of Guardrail Type 7 328.000 0.000
LF 33.000 870.87
26.39000 33.000 870.87
0130 202-01300 *Removal of End Anchorage 14.000 6.000
EACH 3.000 716.94
238.98000 9.000 2,150.82
0135 202-04006 Clean Culvert 0.000 0.000
HOUR 0.000 0.00
423.59000 0.000 0.00
0140 203-00000 Unclassified Excavation 0.000 0.000
cY 0.000 0.00
13.94000 0.000 0.00
0141 203-00060 Emb Matl (CIP) 43,917.000 0.000
cY 7,892.000 109,067.44

13.82000 7,892.000 109,067.44
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 203-01100 Proof Rolling 100.000 0.000
HOUR 0.000 0.00
129.71000 0.000 0.00
0150 203-01500 Blading 40.000 0.000
HOUR 0.000 0.00
230.94000 0.000 0.00
0155 203-01510 Backhoe 40.000 6.000
HOUR 0.000 0.00
225.37000 6.000 1,352.22
0160 203-01550 Dozing 40.000 0.000
HOUR 0.000 0.00
277.69000 0.000 0.00
0165 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
181.43000 0.000 0.00
0170 203-01597 *Potholing 178.750 151.500
HOUR 27.250 8,347.22
306.32000 178.750 54,754.70
0175 203-02330 Laborer 40.000 0.000
HOUR 0.000 0.00
48.47000 0.000 0.00
0180 206-00510 Filter Material (Class A) 10,375.000 0.000
cY 0.000 0.00
67.02000 0.000 0.00
0185 207-00210 Stockpile Topsoil 20,980.000 1,076.000
cYy 3,219.000 29,325.09
9.11000 4,295.000 39,127.45
0190 208-00002  *Erosion Log Type 1 (12 Inch) 20,000.000 1,695.000
LF 414.000 1,788.48
4.32000 2,109.000 9,110.88
0195 208-00020 *Silt Fence 2,218.000 0.000
LF 2,218.000 3,260.46

1.47000 2,218.000 3,260.46
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 208-00035 *Aggregate Bag 262.000 242.000
LF 20.000 173.80
8.69000 262.000 2,276.78
0205 208-00045 Concrete Washout Structure 8.000 1.000
EACH 0.000 0.00
1,846.08000 1.000 1,846.08
0210 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 4.000
EACH 0.000 0.00
4,593.26000 4.000 18,373.04
0215 208-00056 *Storm Drain Inlet Protection (Type III) 75.000 0.000
EACH 6.000 2,116.98
352.83000 6.000 2,116.98
0220 208-00070 Vebhicle Tracking Pad 12.000 6.000
EACH 0.000 0.00
3,761.18000 6.000 22,567.08
0225 208-00071 Maintenance Aggregate (Vehicle Tracking Pad) 450.000 5.000
cY 0.000 0.00
127.52000 5.000 637.60
0230 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
53.54000 0.000 0.00
0235 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
169.35000 0.000 0.00
0240 208-00106 *Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
134.82000 0.000 0.00
0245 208-00400 Water Control 1.000 0.118
LS 0.034 4,317.33
126,980.29000 0.152 19,301.00
0250 210-00475 Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00

9,095.00000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0255 210-00477 Reset Weather Station 1.000 0.000
EACH 0.000 0.00
17,120.00000 0.000 0.00
0260 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
271.58000 0.000 0.00
0265 210-00827 Reset Pull Box 4.000 0.000
EACH 0.000 0.00
1,284.00000 0.000 0.00
0270 210-04010 Adjust Manhole 0.000 0.000
EACH 0.000 0.00
535.00000 0.000 0.00
0275 212-00009 *Seeding (Temporary) 10.000 0.000
ACRE 0.000 0.00
461.39000 0.000 0.00
0280 213-00003 *Mulching (Weed Free) 26.000 0.000
ACRE 0.000 0.00
792.52000 0.000 0.00
0285 213-00012 *Spray-on Mulch Blanket 10.000 0.000
ACRE 0.000 0.00
3,754.12000 0.000 0.00
0290 213-00061 *Mulch Tackifier 5,280.000 200.000
LB 700.000 1,708.00
2.44000 900.000 2,196.00
0295 213-00150 *Bonded Fiber Matrix 10.000 0.000
ACRE 0.000 0.00
3,754.12000 0.000 0.00
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 100.000 0.000
Class
SY 0.000 0.00
3.25000 0.000 0.00
0305 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00

214.00000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 218-00000 *Noxious Weed Management 1.000 0.750
LS 0.250 1,337.50
5,350.00000 1.000 5,350.00
0315 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
242.89000 0.000 0.00
0320 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
3,088.66000 1.000 3,088.66
0325 250-00204 * Materials Management Plan 1.000 1.000
LS 0.000 0.00
3,088.66000 1.000 3,088.66
0330 304-06007 Aggregate Base Course (Class 6) 723.000 0.000
cY 0.000 0.00
59.90000 0.000 0.00
0335 304-08002 Aggregate Base Course (Shoulder Material) 10.000 0.000
cY 0.000 0.00
435.25000 0.000 0.00
0340 304-09100 Aggregate Base Course (Recycled Asphalt Pavement) 0.000 0.000
TON 0.000 0.00
51.69000 0.000 0.00
0345 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,035.000 0.000
TON 0.000 0.00
163.38000 0.000 0.00
0350 403-34741 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 332.000 0.000
TON 0.000 0.00
98.59000 0.000 0.00
0355 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 161.000 0.000
TON 0.000 0.00
101.97000 0.000 0.00
0360 420-00102 Geotextile (Erosion Control) (Class 1) 152.000 0.000
SY 0.000 0.00

37.05000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0365 506-00409  Soil Riprap (9 Inch) 0.000 0.000
cy 0.000 0.00
252.46000 0.000 0.00
0366 506-00209  Riprap (9 In) 77.000 0.000
cy 0.000 0.00
135.08000 0.000 0.00
0370 507-00550  *Concrete Lined Ditch (SD103R) 376.000 0.000
LF 0.000 0.00
72.75000 0.000 0.00
0375 507-00550  Concrete Lined Ditch (SD158L) 0.000 0.000
LE 0.000 0.00
115.61000 0.000 0.00
0376 507-00550  Concrete Lined Ditch (SD161L) 930.000 0.000
LF 0.000 0.00
115.49000 0.000 0.00
0380 507-00550  Concrete Lined Ditch (SD168L) 0.000 0.000
LE 0.000 0.00
114.86000 0.000 0.00
0385 507-00550  *Concrete Lined Ditch (SD179R) 0.000 0.000
LF 0.000 0.00
144.85000 0.000 0.00
0386 507-00550  Concrete Lined Ditch (SD179R) - CMO 4 627.000 0.000
LE 0.000 0.00
117.13000 0.000 0.00
0390 507-00550  Concrete Lined Ditch (SD181L) 0.000 0.000
LF 0.000 0.00
96.61000 0.000 0.00
0391 507-00550  Concrete Lined Ditch (SD188R) 10.000 0.000
LE 0.000 0.00
333.12000 0.000 0.00
0395 507-00550  Concrete Lined Ditch (SD30L) 0.000 0.000
LF 0.000 0.00

121.24000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0396 507-00550 Concrete Lined Ditch (SD235L) 28.000 0.000
LF 0.000 0.00
269.55000 0.000 0.00
0400 509-00001 Structural Steel (Galvanized) (irrigation) 168.000 0.000
LB 0.000 0.00
20.47000 0.000 0.00
0405 514-00000 Pipe Railing 0.000 0.000
LF 0.000 0.00
227.06000 0.000 0.00
0410 601-01000 Concrete Class B 167.000 0.000
cY 0.000 0.00
1,171.43000 0.000 0.00
0415 601-06150 Concrete (Patching) 5.000 0.000
SF 0.000 0.00
421.31000 0.000 0.00
0420 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
1.19000 0.000 0.00
0425 602-00020 *Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
0426  602-00020 Reinf Steel (Epoxy) 13,651.000 0.000
LB 0.000 0.00
1.28000 0.000 0.00
0430 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
160.11000 0.000 0.00
0431 603-01245 24 In RCP (CIP) - CMO 4 373.000 0.000
LF 0.000 0.00
176.72000 0.000 0.00
0432 603-01305 30 In RCP (CIP) 1,338.000 0.000
LF 879.000 115,324.80

131.20000 879.000 115,324.80



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0435 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
301.24000 0.000 0.00
0436 603-01485 48 In RCP (CIP) 557.000 0.000
LF 504.000 140,575.68
278.92000 504.000 140,575.68
0440 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
LF 0.000 0.00
535.04000 0.000 0.00
0445 603-05024 24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,433.87000 0.000 0.00
0450 603-05048 48 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
2,437.52000 0.000 0.00
0455 603-30015 15 Inch Steel End Section 2.000 0.000
EACH 0.000 0.00
465.39000 0.000 0.00
0460 603-30018 18 Inch Steel End Section 0.000 0.000
EACH 0.000 0.00
491.19000 0.000 0.00
0465 603-50015 15 Inch Plastic Pipe 277.000 0.000
LF 0.000 0.00
86.57000 0.000 0.00
0470 603-50018 18 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
126.87000 0.000 0.00
0475 603-50036 36 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
423.17000 0.000 0.00
0480 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00

4,334.50000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0481 604-00310 Inlet Ty C (10 Ft) 1.000 0.000
EACH 0.000 0.00
5,839.87000 0.000 0.00
0485 604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,627.89000 0.000 0.00
0490  604-30005 Manhole Slab Base (5 Foot) 8.000 0.000
EACH 0.000 0.00
7,239.62000 0.000 0.00
0495 604-30010 Manhole Slab Base (10 Foot) 10.000 0.000
EACH 4.000 30,815.84
7,703.96000 4.000 30,815.84
0496 604-30015 MH Slab Base (15 Ft) 4.000 0.000
EACH 0.000 0.00
6,569.59000 0.000 0.00
0500 604-39050 Manhole (Traffic Management System) 2.000 0.000
EACH 0.000 0.00
9,095.00000 0.000 0.00
0505 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
28.94000 0.000 0.00
0510 606-01385 *Transition Type 3J 0.000 0.000
EACH 0.000 0.00
1,026.55000 0.000 0.00
0515 606-01390 *End Anchorage Type 3K 0.000 0.000
EACH 0.000 0.00
1,781.52000 0.000 0.00
0520 607-00005 *End Post 8.000 0.000
EACH 0.000 0.00
263.86000 0.000 0.00
0525 607-00010 *Corner and Line Brace Post 1.000 0.000
EACH 0.000 0.00

323.72000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 607-11200 *Fence Combination Wire With Metal Posts 1,997.000 0.000
LF 0.000 0.00
4.29000 0.000 0.00
0535 607-11525 *Fence (Plastic) 4,080.000 0.000
LF 2,215.000 9,391.60
4.24000 2,215.000 9,391.60
0540 609-21020 Curb and Gutter Type 2 (Section 11-B) 80.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0541 612-00111  Delin (Drv)(Ty I) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0545 612-00260 Location Marker (Fiber Optic)(Dome) 11.000 0.000
EACH 0.000 0.00
138.03000 0.000 0.00
0550 613-00206 2 Inch Electrical Conduit (Bored) 2,650.000 0.000
LF 0.000 0.00
28.89000 0.000 0.00
0555 613-00306 3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
34.24000 0.000 0.00
0560 613-01100 1 Inch Electrical Conduit (Plastic) 420.000 0.000
LF 0.000 0.00
12.84000 0.000 0.00
0565 613-01200 2 Inch Electrical Conduit (Plastic) 2,410.000 0.000
LF 0.000 0.00
13.91000 0.000 0.00
0570 613-03491 Electrical Conduit (Plastic)(Multiduct) 1,560.000 0.000
LF 0.000 0.00
29.96000 0.000 0.00
0575 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 12,475.000 0.000
LF 0.000 0.00

50.29000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 613-07001 Type One Pull Box (S) 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0585 613-07002 Type Two Pull Box (S2) 9.000 0.000
EACH 0.000 0.00
1,926.00000 0.000 0.00
0590 613-07023 Pull Box (24"x36"x24") 10.000 0.000
EACH 0.000 0.00
2,247.00000 0.000 0.00
0595 613-07195 Proof Conduit 6,825.000 0.000
LF 0.000 0.00
3.21000 0.000 0.00
0600 613-07199 Pull Box (Install Only) 30.000 0.000
EACH 0.000 0.00
1,594.30000 0.000 0.00
0605 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
34,143.70000 0.000 0.00
0610 613-13000 Luminaire (LED) (Special) (Underdeck a€Type Ua £€™) 14.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
0615 613-40000 Concrete Foundation Pad 3.000 0.000
EACH 0.000 0.00
2,931.80000 0.000 0.00
0620 613-40010 Light Standard Foundation 1.000 0.000
EACH 0.000 0.00
8,881.00000 0.000 0.00
0625 613-50100 Lighting Control Center 3.000 0.000
EACH 0.000 0.00
588.50000 0.000 0.00
0630 613-60700 Troubleshooting 60.000 0.000
HOUR 0.000 0.00

588.50000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 614-00011 *Sign Panel (Class 1) 69.000 0.000
SF 0.000 0.00
21.72000 0.000 0.00
0640 614-00012 *Sign Panel (Class II) 0.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0645 614-01512 *Steel Sign Support (2-Inch Round)(Post) 80.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0650 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 0.000
EACH 0.000 0.00
190.11000 0.000 0.00
0655 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000 0.000
LF 0.000 0.00
19.55000 0.000 0.00
0660 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 0.000 0.000
EACH 0.000 0.00
298.73000 0.000 0.00
0665 614-86752 Fold-Over Tower (ITS) 1.000 0.000
EACH 0.000 0.00
38,261.32000 0.000 0.00
0670 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 3,650.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0675 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
38,380.90000 0.000 0.00
0680 614-87499 Fiber Optic Cable (Single Mode) (Install Only) 65,445.000 0.000
LF 0.000 0.00
4.28000 0.000 0.00
0685 614-87502 Fiber Optic Cable (S Mode)(168 S) 22,120.000 0.000
LF 0.000 0.00

6.42000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

615-21509

615-50000

615-52412

616-23240

616-30018

616-30024

616-30030

616-30036

616-30060

619-06100

619-06120

C24128
24128-BID
NHPP0253-283

ITEM
DESCRIPTION

ROADWAY

15 Inch Slide Headgate (9 Foot Frame)

Parshall Measuring Flume

24x12 Inch Parshall Measuring Flume

24 Inch Plastic Siphon Pipe

18 Inch Trash Guard

24 Inch Trash Guard

30 Inch Trash Guard

36 Inch Trash Guard

60 Inch Trash Guard

10 Inch Ductile Iron Pipe

12 Inch Ductile Iron Pipe

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

4.000
EACH
1,768.83000

1.000
EACH
11,223.13000

2.000
EACH
11,223.13000

151.000
LF
205.65000
3.000
EACH
1,228.97000
2.000
EACH
1,299.62000
0.000
EACH
1,369.13000
0.000
EACH
1,722.21000
0.000
EACH
2,968.85000
0.000
LF
251.36000
0.000
LF

209.52000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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AMOUNT
THIS
PERIOD

0.00

17:18:28

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0745 619-06240 24 Inch Ductile Iron Pipe (Casing) 0.000 0.000
LF 0.000 0.00
401.46000 0.000 0.00
0750 619-50640 8 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
118.16000 0.000 0.00
0755 619-50640 8 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00
24,425.84000 0.000 0.00
0760 619-50800 10 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
193.68000 0.000 0.00
0765 619-50801 10 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00
4,797.28000 0.000 0.00
0770 619-50960 12 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
109.35000 0.000 0.00
0775 619-50960 12 Inch Plastic Pipe (Special) 0.000 0.000
LF 0.000 0.00
39,180.50000 0.000 0.00
0780 619-50962 12 Inch Plastic Pipe (Fusible) 0.000 0.000
LF 0.000 0.00
115.16000 0.000 0.00
0785 619-51200 15 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
260.02000 0.000 0.00
0790 619-75064 8 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00
2,457.79000 0.000 0.00
0795 619-75096 12 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00

4,188.05000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 624-29016 15 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 265.000 0.000
LF 0.000 0.00
125.26000 0.000 0.00
0805 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In PI ace) 1,528.000 0.000
LF 424.000 53,979.44
127.31000 424.000 53,979.44
0809 624-29019 18 In Drainage Pipe (CL 9) (CIP) (Special) 237.000 0.000
LF 0.000 0.00
526.80000 0.000 0.00
0810 624-29024 24 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000 0.000
LF 0.000 0.00
540.71000 0.000 0.00
0811 624-29025 24 In Drainage Pipe (CL 9) (CIP) (Special) 301.000 0.000
LF 0.000 0.00
540.71000 0.000 0.00
0815 624-29025 24 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 793.000 0.000
LF 0.000 0.00
244.40000 0.000 0.00
0820 624-29031 30 Inch Drainage Pipe (Class 9) (Complete In PI ace) 0.000 0.000
LF 0.000 0.00
131.20000 0.000 0.00
0825 624-29037 36 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000 0.000
LF 0.000 0.00
277.45000 0.000 0.00
0830 624-29048 48 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000 0.000
LF 0.000 0.00
946.74000 0.000 0.00
0831 624-29049 48 In Drainage Pipe (CL 9) (CIP) (Special) 227.000 0.000
LF 0.000 0.00
946.74000 0.000 0.00
0835 624-29049 48 Inch Drainage Pipe (Class 9) (Complete In PI ace) 1,339.000 0.000
LF 140.000 35,793.80

255.67000 140.000 35,793.80



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0840 624-29060

0845

624-49025

0850

625-00000

0855

626-00100

0860

626-00100

0865

626-01111

0870

627-00008

0871

627-00011

0875

627-30328

0876

627-30328

0880 630-00000

C24128
24128-BID
NHPP0253-283

ITEM
DESCRIPTION

60 Inch Drainage Pipe (Class 9) (open-cut fast-

24 Inch Equivalent Drainage Pipe Elliptical (Cl

(Compl

Construction Surveying

*Mobilization (without Autopay)

Mobilization (without Autopay) (Overhead)

*Public Information Management (Tier 1)

*Modified Epoxy Pavement Marking

Pvmt Mkg Paint (Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

ass 9)

*Preformed Plastic Pavement Marking (XWalk-Stop

Line)(Type |

Pre Plastic Pvmt Mkg (XWalk)(Typ1)(In) (Inlaid)

*Flagging

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LF
1,195.19000

253.000
LF
166.60000

1.000
LS
639,992.68000

1.000
LS
2,984,670.20000

1.000
LS
4,737,467.34000

1.000
DAY
10,378.80000

8.000
GAL
354.84000
4.210
GAL
60.01000
23.000
SF
54.59000
30.000
SF
54.59000
1,000.000
HOUR

30.42000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
128.000
128.000

0.118
0.034
0.152

0.000
0.250
0.250

0.118
0.034
0.152

1.000
0.000
1.000

0.000
0.000
0.000

4.210
0.000
4.210

0.000
0.000
0.000

10.000
0.000
10.000

349.750
0.000
349.750
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17:18:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
21,324.80
21,324.80
21,759.75
97,278.89
746,167.55
746,167.55
161,073.89
720,095.04
0.00
10,378.80
0.00
0.00
0.00
252.64
0.00
0.00
0.00
545.90
0.00
10,639.40
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0885 630-00007 *Traffic Control Inspection 60.000 36.000
DAY 0.000 0.00
217.26000 36.000 7,821.36
0890 630-00015 *Uniformed Traffic Control Coordination 6.000 6.000
HOUR 0.000 0.00
54.31000 6.000 325.86
0895 630-00017 *Traffic Control Management (Special) 57.000 57.000
DAY 0.000 0.00
1,086.30000 57.000 61,919.10
0900 630-00040 *Traffic Incident Management Plan Development 1.000 1.000
LS 0.000 0.00
3,530.45000 1.000 3,530.45
0905 630-00041 *Traffic Incident Management Plan Implementatio n 4.000 2.000
MON 0.000 0.00
1,031.98000 2.000 2,063.96
0910 630-80001 *Flashing Beacon (Portable) (Exclude Removal) 4.000 4.000
EACH 0.000 0.00
651.78000 4.000 2,607.12
0914 630-80335 Barricade (3 M-A) (Temp) 4.000 4.000
EACH 0.000 0.00
96.30000 4.000 385.20
0915 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
195.53000 0.000 0.00
0920 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
293.30000 0.000 0.00
0925 630-80341 *Construction Traffic Sign (Panel Size A) (Excl ude 127.000 127.000
Removal)
EACH 0.000 0.00
65.17000 127.000 8,276.59
0930 630-80342 *Construction Traffic Sign (Panel Size B) (Excl ude 102.000 102.000
Removal)
EACH 0.000 0.00

76.04000 102.000 7,756.08
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0935 630-80343 *Construction Traffic Sign (Panel Size C) (Excl ude 2.000 2.000
Removal)
EACH 0.000 0.00
86.91000 2.000 173.82
0940 630-80344 *Construction Traffic Sign (Special) (Exclude R emoval) 150.000 150.000
SF 0.000 0.00
16.30000 150.000 2,445.00
0945 630-80350 *Vertical Panel 36.000 36.000
EACH 0.000 0.00
21.72000 36.000 781.92
0950 630-80355 *Portable Message Sign Panel (Exclude Removal) 6.000 6.000
EACH 0.000 0.00
5,431.47000 6.000 32,588.82
0955 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
1,303.55000 2.000 2,607.10
0960 630-80360 *Drum Channelizing Device 8.000 8.000
EACH 0.000 0.00
38.02000 8.000 304.16
0965 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 20.000
EACH 0.000 0.00
54.31000 20.000 1,086.20
0970 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
3,258.89000 0.000 0.00
0975 630-80370 Barrier (Temporary) (Exclude Removal) 18,850.000 17,220.000
LF 0.000 0.00
20.68000 17,220.000 356,109.60
0980 630-80380 *Traffic Cone 200.000 200.000
EACH 0.000 0.00
10.86000 200.000 2,172.00
0985 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 0.000 0.000
(Temporary) EACH 0.000 0.00

5,153.47000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 630-85010 *Impact Attenuator (Temporary) 15.000 15.000
EACH 0.000 0.00
6,517.77000 15.000 97,766.55
0995 630-85041 *Mobile Attenuator 51.000 51.000
DAY 0.000 0.00
706.09000 51.000 36,010.59
1000 632-00000 Night Work Lighting 1.000 0.600
LS 0.000 0.00
101,857.21000 0.600 61,114.33
1005 700-70010 F/A Minor Contract Revisions 488,726.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1006 700-70034 F/A GWRR Right of Entry Fee 72,350.000 0.000
FA 72,350.000 72,350.00
1.00000 72,350.000 72,350.00
1010 700-70016 F/A Fuel Cost Adjustment 30,000.000 134.020
FA 1,568.780 1,568.78
1.00000 1,702.800 1,702.80
1015 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A On-The-Job Trainee 38,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A Quality Incentive Payment 1,549.770 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70034 F/A Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70589 F/A Environmental Health & Safety Management 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1040 700-71000 CMGC Overrun Pool 1,075,369.000 29,236.930
FA 10,818.760 10,818.76
1.00000 40,055.690 40,055.69

CAT 0200 CURRENT AMT$ 17,761,368.05 $ 1,607,381.96 $ 3,142,685.78
CAT NOO0300 STRUCTURES

1045 202-00400 Removal of Bridge 8.000 0.000
EACH 0.100 7,576.09
75,760.86000 0.100 7,576.09
1050 202-00425 Removal of Bridge Railing 164.000 0.000
LF 0.000 0.00
47.60000 0.000 0.00
1055 202-00453 Removal of Portions of Present Structure (Class 2) 40.000 0.000
SY 0.000 0.00
685.06000 0.000 0.00
1060 202-00460 Removal of Portions of Present Structure (Class 3) 8.000 0.000
SY 0.000 0.00
1,316.77000 0.000 0.00
1065 202-00495 Removal of Portions of Present Structure 1.000 0.000
LS 0.000 0.00
111,373.05000 0.000 0.00
1070  202-00505 Removal of Portions of Present Structure 400.000 0.000
SF 0.000 0.00
85.61000 0.000 0.00
1075 206-00000 Structure Excavation 25,665.000 862.000
cY 0.000 0.00
21.80000 862.000 18,791.60
1080 206-00050 Structure Backfill (Special) 110.000 0.000
cY 0.000 0.00
53.72000 0.000 0.00
1085 206-00100 Structure Backfill (Class 1) 17,894.000 0.000
cY 0.000 0.00

47.07000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1090 206-00200 Structure Backfill (Class 2) 1,078.000 0.000
cY 0.000 0.00
32.53000 0.000 0.00
1091 206-00200  Str Bkfl (CL 2) (Special) 3,143.000 0.000
CcY 1,676.000 41,246.36
24.61000 1,676.000 41,246.36
1095 206-00360 Mechanical Reinforcement of Soil 12,493.000 0.000
CcY 0.000 0.00
14.74000 0.000 0.00
1100 206-01786 Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
65,410.73000 0.000 0.00
1105 206-01787 Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
72,633.23000 0.000 0.00
1110 206-01788 Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
13,081.12000 0.000 0.00
1115 206-01789 Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
13,081.12000 0.000 0.00
1120 206-01790 Shoring (Area 10) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1125 206-01791 Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1130 206-01792 *Shoring (Area 12) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1135 206-01793 Shoring (Area 13) 1.000 0.000
LS 0.000 0.00

8,322.76000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1140 206-01794 *Shoring (Area 14) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1145 206-01795 Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1150 206-01796 Shoring (Area 16) 1.000 0.900
LS 0.000 0.00
34,638.78000 0.900 31,174.90
1155 206-01797 Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1160 206-01798 Shoring (Area 18) 1.000 0.000
LS 0.900 26,492.39
29,435.99000 0.900 26,492.39
1165 206-01799 Shoring (Area 19) 1.000 0.000
LS 0.900 26,492.39
29,435.99000 0.900 26,492.39
1170 206-01800 Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
14,632.85000 0.000 0.00
1175 206-01801 Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
40,463.47000 0.000 0.00
1180 210-00530 Rebuild Portions of Present Structure 0.000 0.000
SF 0.000 0.00
69.60000 0.000 0.00
1185 213-00070 *Landscape Weed Barrier Fabric 2,324.000 0.000
SY 0.000 0.00
2.15000 0.000 0.00
1190 403-34851 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00

146.47000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 03/25/2021

PROJECT: NHPP0253-283 ESTIMATE NO: 0004 17:18:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1191 403-34871 HMA (Gr SX) (100) (PG 76-28) 2,098.000 0.000
TON 0.000 0.00
141.65000 0.000 0.00
1195 408-01100 Joint Sealant 2,002.000 0.000
LF 0.000 0.00
19.05000 0.000 0.00
1200 420-00000 Geomembrane 2,891.000 0.000
Sy 0.000 0.00
9.54000 0.000 0.00
1205 502-00460 Pile Tip 196.000 16.000
EACH 30.000 6,923.10
230.77000 46.000 10,615.42
1210 502-00500 Complete Joint Penetration (CJP) Splice 10.000 0.000
EACH 4.000 5,283.16
1,320.79000 4.000 5,283.16
1215 502-02010 Dynamic Pile Test 34.000 0.000
EACH 6.000 17,205.60
2,867.60000 6.000 17,205.60
1220 502-11489 Steel Piling (HP 14x89) 3,218.000 713.760
LF 1,304.600 176,955.94
135.64000 2,018.360 273,770.35
1225 502-14117 Steel Piling (HP 14x117) 3,542.000 0.000
LF 0.000 0.00
161.14000 0.000 0.00
1230 503-00054 *Drilled Shaft (54 Inch) 242.000 242.000
LF 0.000 0.00
515.06000 242.000 124,644.52
1235 503-00310 Crosshole Sonic Logging Testing 6.000 6.000
EACH 0.000 0.00
3,156.50000 6.000 18,939.00
1240 504-04420 Precast Panel Facing 7,005.000 0.000
SF 0.000 0.00

49.07000 0.000 0.00
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1245 506-00206 Riprap (6 Inch) 1,282.000 0.000
cY 0.000 0.00
145.33000 0.000 0.00
1250 507-00000 Concrete Slope and Ditch Paving 134.000 0.000
cY 0.000 0.00
811.07000 0.000 0.00
1255 509-08100 Provide Temporary Support 1.000 0.000
LS 0.000 0.00
198,422.27000 0.000 0.00
1260 515-00120 Waterproofing (Membrane) 12,705.000 0.000
SY 0.000 0.00
17.98000 0.000 0.00
1265 518-00000 Bridge Compression Joint Sealer 820.000 0.000
LF 0.000 0.00
84.82000 0.000 0.00
1270 518-01002 Bridge Expansion Device (0-2 Inch) 0.000 0.000
LF 0.000 0.00
200.19000 0.000 0.00
1275 518-01004 Bridge Expansion Device (0-4 Inch) 446.000 0.000
LF 0.000 0.00
202.01000 0.000 0.00
1280 601-01025 Concrete Class B (Miscellaneous) 0.000 0.000
cY 0.000 0.00
971.04000 0.000 0.00
1281 601-01025 Conc CL B (Misc) (Gutter) - CMO 4 5.600 0.000
cY 0.000 0.00
2,195.07000 0.000 0.00
1285 601-03040 Concrete Class D (Bridge) 0.000 0.000
cY 0.000 0.00
693.01000 0.000 0.00
1286 601-03000 Conc CLD 2,319.000 0.000
cY 0.000 0.00

693.01000 0.000 0.00
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1290 601-03050 Concrete Class D (Wall) 178.800 0.000
cY 0.000 0.00
712.12000 0.000 0.00
1295 601-03057 Concrete Class DR 5.800 0.000
cY 0.000 0.00
1,326.08000 0.000 0.00
1300 601-04550 Concrete Class G 3,948.000 88.300
cY 126.100 150,149.79
1,190.72000 214.400 255,290.37
1305 601-40400 Structural Concrete Stain 9,196.000 0.000
SY 0.000 0.00
9.15000 0.000 0.00
1310 601-51005 Galvanic Anodes 204.000 0.000
EACH 0.000 0.00
61.96000 0.000 0.00
1315 602-00000 Reinforcing Steel 5,288.000 0.000
LB 182.200 216.82
1.19000 182.200 216.82
1320 602-00020 Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
1321  602-00020 Reinf Steel (Epoxy) 1,540,796.000 0.000
LB 75,942.800 97,206.78
1.28000 75,942.800 97,206.78
1325 604-25000 Vane Grate Inlet Special 8.000 4.000
EACH 0.000 0.00
8,135.76000 4.000 32,543.04
1330  606-00930 Guardrail Type 9 (Style CD) 460.000 0.000
LF 0.000 0.00
128.40000 0.000 0.00
1335 606-01400 *Transition Type BR10M-GR3 8.000 0.000
EACH 0.000 0.00

3,025.33000 0.000 0.00
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1340 606-01407 *Transition Type BR9-GR3 40.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
1345 606-10900 *Bridge Rail Type 9 3,460.000 0.000
LF 0.000 0.00
195.03000 0.000 0.00
1350 606-11015 *Bridge Rail Type 10R (Special) 165.000 0.000
LF 0.000 0.00
321.06000 0.000 0.00
1355 606-11035 Bridge Rail Type 10 MASH 327.000 0.000
LF 0.000 0.00
323.03000 0.000 0.00
1360 607-53005 *Fence Chain Link (Special) 240.000 0.000
LF 0.000 0.00
180.10000 0.000 0.00
1365 607-53137 *Fence Chain Link (Special) (36 Inch) 2,302.000 0.000
LF 0.000 0.00
30.42000 0.000 0.00
1370 607-53500 *Fence Chain Link (Pedestrian) 0.000 0.000
LF 0.000 0.00
30.42000 0.000 0.00
1375 607-55110 *Safety Rail (Cable) 171.000 0.000
LF 0.000 0.00
32.05000 0.000 0.00
1380 613-00100 1 Inch Electrical Conduit 194.000 0.000
LF 0.000 0.00
14.98000 0.000 0.00
1385 613-00200 2 Inch Electrical Conduit 4,626.000 0.000
LF 0.000 0.00
16.05000 0.000 0.00
1390 613-15100 Recessed Light 0.000 0.000
EACH 0.000 0.00

2,675.00000 0.000 0.00
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1395 613-16000 Luminaire (Special) 18.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
1400 618-01145 Prestressed Concrete | (CBT45) 2,014.000 0.000
LF 0.000 0.00
323.23000 0.000 0.00
1405 618-01145 Prestressed Concrete | (CBT45) (CBT 48.5) 2,267.000 0.000
LF 0.000 0.00
314.57000 0.000 0.00
1410 618-01154 Prestressed Concrete | (CBT54) 2,898.000 0.000
LF 0.000 0.00
317.23000 0.000 0.00
1415 618-01163 Prestressed Concrete | (CBT63) 2,109.000 0.000
LF 0.000 0.00
354.88000 0.000 0.00
1420 618-01992 Prestressed Concrete Box (Depth Less Than 32 In ches) 12,417.000 0.000
SF 0.000 0.00
62.56000 0.000 0.00

CAT 0300 CURRENT AMT$ 19,487,704.95 $ 555,748.42 $ 1,081,013.49
CAT NO0400 CEBID ITEM

1425 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
20,542.73000 1.000 20,542.73
1430 620-00020 Sanitary Facility 4.000 3.000
EACH 1.000 2,568.00
2,568.00000 4.000 10,272.00
CAT 0400 CURRENT AMT$ 30,814.73 $ 2,568.00 $ 30,814.73

PROJECT TOTAL CURRENT AMT $37,279,887.73 $ 2,165,698.38 $ 4,254,514.00



